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I. Brief presentation on implementation package by Branch Chief/Team Lead/Code Manager 

a. Presentation provided by S. Bender 

II. Overview of charter and what makes this implementation unique from others  
a. Charter needs to be created to document what gets tested, evaluation 

recommendations, etc.  DiMego/Keyser 

III. Status of TIN 
a. Investigation pending to determine if TIN is required and/or what the notification 

requirement might be.  B. Cosgrove 

IV. Implementation Planning Questions/Topics 
a. CPU and Disk – on the MB scale.   

i. Current CPU and disk requirements – will find out 
ii. Estimated change in CPU and disk requirements (including /com, HPSS, etc) – 

MB scale 

iii. Requirement for Ops to retain the output on the CCS – status quo  
iv. Requirement for adding additional output from this package to the operational 

RUNHISTORY jobs for HPSS – status quo 

b. Post Production and Product Generation Requirements (status quo?)   
i. Data and product dissemination plan  ‐ Investigation needs to occur if Prep 

BUFR files made available.  Geoff D. will decide whether or not to solicit 

feedback on this output.   
ii. New products created?  ‐ N/A 

1. If yes, will these new products require GEMPAK or other development? 

iii. User expectation for data output and possible changes to status quo   
c. CNVGRIB requirements (I have to ask!!) – N/A 
d. Downstream Dependencies 

i. List all downstream model dependencies – all data assimilation systems 
ii. List all downstream product dependencies – N/A 
iii. List all other downstream dependencies – GSD, NAM, GFS and Verification code 

managers use the output from this QC program.   
e. Data Flow requirements 
f. Development Testing 

i. List all testing  (regression or IT) that has been completed thus far – running 
scripts and jobs in parallel 

ii. Preparation of scripts and jobs for R2O transition – standard practices being 

followed to prepare for implementation.  SDM needs to test functionality as this 
is a tool that is used operationally.   

iii. Address incorporation of operational IT testing that was completed during the 

last implementation.  – N/A 



iv. Bugzilla findings – N/A 
g. Parallel Evaluation Recommendations 

i. Evaluation that has occurred outside of EMC thus far (if any) – NRL and GSD 
ii. Length of time based on scientific and software changes – If it works out, it 

could be run concurrently with GDAS parallel to test and evaluate.  Otherwise, a 

30 day parallel is not required.  Testing for functionality with a sample of NCEP 
systems is sufficient.   

iii. Recommended evaluators – Code managers for NAM, GFS, RUC and possibly a 

few other NCEP systems to determine output is satisfactory.    
h. Discussion of remaining schedule 


